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17/NW/0469 220316 uk safe 19/10/2017 23/10/2017 04/09/2017 23/11/2017 23/11/2017 28/11/2017 20/12/2017

17/EM/0312 218038 GPED 03/10/2017 25/10/2017 14/09/2017 30/11/2017 29/11/2017 04/12/2017 17/12/2017

D - Sponsor Delays

H - Contracting 
delays

16/LO/2145 219826 Reginal PBC 02/06/2017 20/12/2017 25/07/2017 07/02/2018 07/02/2018 23/02/2018 05/07/2018 D - Sponsor Delays Sponsor

A - Permissions 
delayed/denied
D - Sponsor Delays

H - Contracting 
delays

17/LO/1947 232768 Renoir 18/07/2017 07/11/2017 12/01/2018 03/04/2018 09/04/2018 13/04/2018 11/05/2018
H - Contracting 
delays

Sponsor

17/LO/1536 224998 ENHANcE 24/01/2018 25/01/2018 15/09/2017 16/04/2018 12/04/2018 16/04/2018 30/05/2018

03/01/096 194229
Hodgkin 
lymphoma

06/11/2017 18/04/2018 18/04/2018 18/04/2018 18/04/2018

16/LO/2174 218404 Nice Fit 23/01/2018 03/04/2018 23/01/2017 27/04/2018 25/04/2018 30/04/2018 22/05/2018

15/EE/0286 173561 IBD 02/09/2016 31/01/2018 31/05/2016 30/04/2018 27/04/2018 27/04/2018 30/04/2018 D - Sponsor Delays Sponsor

17/LO/2106 232512 Dales 23/03/2018 16/04/2018 30/01/2018 06/06/2018 29/05/2018 06/06/2018 27/06/2018

16/LO/0682 184846

The 
Reproductive 
Life Course 
Project V1.0

06/04/2018 07/04/2018 12/10/2016 16/05/2018 18/04/2018 01/06/2018

D - Sponsor Delays

H - Contracting 
delays

15/NW/0934 153788 Pregcal 29/03/2018 19/04/2018 26/06/2017 23/05/2018 05/06/2018 07/06/2018 J - Other Both

18/YH/0227 235922

How people 
manage their 
health 
conditions: A 
survey study

12/06/2018 13/06/2018 11/06/2018 18/06/2018 13/06/2018 18/06/2018 05/07/2018

16/WM/0036 180476 GBS2 09/04/2018 19/04/2018 11/06/2018 02/07/2018 02/07/2018 09/07/2018

D - Sponsor Delays

H - Contracting 
delays
D - Sponsor Delays

H - Contracting 
delays

15/LO/1331 173242 Cadmus 27/03/2018 17/04/2018 30/06/2016 02/07/2018 12/07/2018 13/07/2018
H - Contracting 
delays

Sponsor

7/NW/0678 233267 Willow Study 01/11/2017 12/12/2017 26/07/2018 07/10/2018 18/07/2018 31/07/2018 J - Other Neither

17/WM/0401 210716 CIPHER 02/08/2018 07/08/2018 08/11/2017 09/08/2018 08/08/2018 20/08/2018

18/SC/0243 240684 Orion 24/07/2018 06/08/2018 01/10/2018 04/09/2018 08/08/2018 06/10/2018

13/06/2018 25/07/2018 15/08/2018 Sponsor50714 Index 22/02/2018 27/02/2018 14/05/2018

31/07/2017 16/01/2018 19/04/2017 17/05/2018 14/06/2018 22/06/2018

06/03/2018 06/03/2018 24/10/2017 04/06/2018 05/06/2018 07/06/2018

17/01/2018 18/01/2018 01/02/2018 01/03/2018 Sponsor

18/YH/0003 233093 GSK 207040 05/10/2017 06/10/2017

15/EE/0158 168042 React 27/07/2017 06/11/2017 26/08/2016

Peformance in Initiating (Q2) 

17/LO/1711 234276 Aptamil

17/WS/0041 221223 Dynamism

11/H1102/8

08/03/2018 12/03/2018 15/03/2018 23/03/2018 11/05/2018

11/10/2018

Sponsor

Sponsor

Sponsor


