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16/LO/1154 186097 IHypE 13/09/2016 15/11/2016 29/09/2016 30/11/2016 28/11/2016 28/11/2016 15/12/2016

16/NE/0311 211096 AMORE 15/09/2016 01/11/2016 18/10/2016 12/01/2017 12/01/2017 21/12/2016 20/01/2017 F - No patients seen Neither 

16/LO/1625 173719 ARIADNE 15/09/2016 28/11/2016 28/09/2016 17/01/2017 17/01/2017 09/01/2017 25/01/2017

D - Sponsor Delays

G - No patients 

consented

17/LO/0112 213559 LARC 08/03/2017 16/03/2017 15/02/2017 23/03/2017 23/03/2017 23/03/2017 14/06/2017 F - No patients seen Neither 

17/HRA/0023 216006
Developing and validating a new self-

report measure of compassion
23/01/2017 02/02/2017 05/01/2017 14/02/2017 07/02/2017 28/02/2017 08/03/2017

16/SC/0349 154486 SNAP-2 26/01/2017 03/02/2017 20/09/2016 14/02/2017 14/02/2017 27/02/2017 21/03/2017

17/HRA/0490 217909 Glove 23/01/2017 24/01/2017 08/03/2017 19/01/2017 20/01/2017 08/03/2017 13/03/2017

16/YH/0506 212039 SOPHOS 24/01/2017 26/01/2017 22/02/2017 08/03/2017 13/03/2017 05/04/2017 01/04/2017

A - Permissions 

delayed/denied

D - Sponsor Delays

16/NS/0050 165040 Mates 03/03/2017 21/03/2017 28/11/2016 21/04/2017 21/04/2017 24/04/2017 20/05/2017

17/LO/0071 203113 Dreamy 20/03/2017 21/03/2017 13/02/2017 12/05/2017 25/04/2017 14/05/2017 28/05/2017

16/LO/2153 217054 Affirm 28/11/2016 28/12/2016 09/02/2017 11/05/2017 30/05/2017 01/06/2017 15/08/2017
A - Permissions 

delayed/denied
Sponsor

16/EE/0201 200942 DNA Lacunar 2 24/02/2017 13/04/2017 29/07/2016 26/04/2017 01/05/2017 14/06/2017 J - Other NHS Provider

17/NE/0145 221878 BEAST 20/10/2016 12/05/2017 14/06/2017 19/06/2017 19/06/2017 19/06/2017 No I - Rare diseases Neither 

16/LO/1827 215928 PQIP 18/10/2016 14/11/2016 27/10/2016 12/05/2017 24/01/2017 28/06/2017 19/07/2017 J - Other NHS Provider
A - Permissions 

delayed/denied
E - Staff availability 

issues
A - Permissions 

delayed/denied

D - Sponsor Delays

D - Sponsor Delays

H - Contracting 

delays

17/EM/0072 212604 Imrabiome 03/05/2017 27/07/2017 20/03/2017 23/08/2017 24/08/2017 03/10/2017

15/LO/1808 160751 Vitamin K 01/11/2017 21/07/2017 06/01/2017 01/08/2017 25/07/2017 01/08/2017 12/10/2017 D - Sponsor Delays Sponsor

17/WS/0077 216630 ASyMS 29/06/2017 18/07/2017 09/08/2017 23/08/2017 17/08/2017 08/09/2017 No D - Sponsor Delays Sponsor

230644 sparta 04/07/2017 27/07/2017 27/07/2017 24/08/2017 06/09/2017 08/09/2017 No 

16/WM/0014 193293 HOLDS 09/06/2017 26/06/2017 24/10/2016 22/08/2017 21/09/2017 25/09/2017 No 

B - Suspended by 

sponsor                          

D - Sponsor Delays

Sponsor

15/NS/0113 188563 The PUrE RCT 25/05/2017 17/07/2017 13/06/2016 12/09/2017 14/09/2017 25/09/2017 No 
H - Contracting 

delays
Both

17/LO/0438 217257 Esperion 06/04/2017 20/06/2017 01/06/2017 15/09/2017 18/09/2017 20/09/2017 No 
H - Contracting 

delays
Sponsor

17/WM/0254 220982 TORIC 21/04/2017 30/08/2017 31/08/2017 03/10/2017 03/10/2017 03/10/2017 No 

17/LO/0568 215024 Mosaic 15/06/2017 25/07/2017 27/04/2017 05/10/2017 12/10/2017 12/10/2017 No D - Sponsor Delays Sponsor

27/07/2017 10/08/2017 22/08/2017 No 

27/07/2016 10/07/2017 01/08/2017 02/08/2017 04/08/2017

16/WA/0324 216581 spring 04/01/2017 27/04/2017

18/05/2017

24/02/2017

19/07/2017 No 

16/LO/0044 150842 Signum 03/04/2017 09/05/2017

17/04/2017 17/04/2017 26/04/2017

17/LO/0574 218538
PD_manager mHealth platform for 

Parkinson’s disease management
04/04/2017 10/05/2017 18/05/2017 26/06/2017

219900 Slaf 2 06/11/2016 17/11/2016 27/03/2017 25/04/2017

Peformance in Initiating (Q2) 

Neither 12/07/2016 12/12/2016 09/01/2017 31/01/2017 No 

Sponsor

Both

Sponsor

Sponsor

14/LO/0100 135429 Apippra 20/09/2016 17/10/2016

17/NS/0008


